
 

Staff Summary Report 
 
Council Meeting Date: 07/22/08       Agenda Item Number: __________ 
 
 
 
 SUBJECT:  Request approval to amend the contract with CPC Construction, Inc. to 

increase the contract amount for further minor concrete improvements and 
on-call maintenance, repairs and grading work. 

 
 DOCUMENT NAME:   20080722PWDR01 STREET UPGRADING-MAINT-CONSTRUCTION 

(0809-05) PROJECT NO. 5401413 
 
 SUPPORTING DOCS: No. 
 
 COMMENTS: Total increase to amount of the contract is $480,000.  The original contract 

amount of $591,660 (C2007-220), plus a previous change order in the 
amount of $80,000, in addition to this request will increase the total contract 
amount to $1,151,660. 

 
 PREPARED BY:  Donna Rygiel, Engineering Contract Administrator (x8520) 
 
 REVIEWED BY:  Andy Goh, Deputy PW Manager/City Engineer (x8896) 
 
 APPROVED BY: Glenn Kephart, Public Works Manager (x8205) 
   

 LEGAL REVIEW BY: Teresa Voss, Assistant City Attorney (x8814) 
 
 FISCAL NOTE: Sufficient funds are available in Capital Improvement Fund No. 5401413. 
 
 RECOMMENDATION: Approve construction contract increase. 
 
 ADDITIONAL INFO: The increase to the amount of the contract is needed to fund significant 

changes in the scope of work and/or changes in quantities due to 
contingencies of construction including emergency concrete repairs for the 
Water Utilities Department, replacement of sidewalks and driveways for the 
Fire and Parks & Recreation Departments, bus stop improvements for the 
Transportation Division and other concrete work to improve accessibility, 
including construction of ADA ramps. 
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